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HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING NOTES
July 13,2016

These notes summarize the meeting of the Navy Base Realignment and Closure (BRAC)
Cleanup Team (BCT) for Hunters Point Naval Shipyard (HPNS) in San Francisco, California.
The meeting was held at 10:00 a.m. on July 13, 2016, at the Navy’s onsite trailer at HPNS.

L Introductions, Agenda Review, and Meeting Minutes

Mr. Derek Robinson (Navy) conducted introductions and reviewed the action items from the
June 2, 2016 BCT meeting.

1. Navy Business/Action Items (Derek Robinson, Navy)
All action items from the June 2, 2016 BCT meeting were completed except for the following:

e The Navy will prepare a statement for the regulatory agencies regarding perceived health
risks associated with onsite radiological impacts.

e The Navy will ask Radiological Affairs Support Office (RASO) if they can do a risk
assessment for a worst case scenario with respect to radiological waste at HPNS or
suggest other types of analysis.

e The California Department of Public Health (CDPH) will send the Navy a radiological
free-release letter for the North Pier Final Status Survey (FSS).

Ms. Danielle Janda (Navy) mentioned that the Navy sent the BCT a HPNS project list and noted
that the Remedial Project Managers (RPMs) who oversee those projects.

Ms. Lily Lee (USEPA) noted that she is still receiving complaints from the public about relying
on radiological data collected by Tetra Tech and she thinks a statement or multiple lines of
evidence from the Navy which show that cleanup at HPNS is still protective of the public would
help her respond to these complaints.

HI. Community Outreach (Liz Basinet, NOREAS)

The Navy will hold the next community meeting on July 13, 2016. The topic of the meeting is
the upcoming fieldwork at Parcel C. The Navy will also display poster boards with information
on dust control and radiological screening at the community meeting. The quarterly progress
update was submitted to the email list and the next bus tour is coming up on August 6. The Navy
is also exploring new online media resources and community groups per USEPA referrals.

IV.  Document Tracking/Fieldwork Update (Danielle Janda, Navy)

Ms. Danielle Janda (Navy) noted that Leslie Howard would be taking over for Chris Yantos for
the Parcel C radiological documents. Also, the Navy is still working on the Parcel E remedial
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design and Parcel C Work Plan. The Parcel C durable cover remedial action completion report
(RACR) will be completed about a month earlier than expected.

California Department of Public Health (CDPH) will discuss the Parcel C Survey Unit Project
Report (SUPR) with the Navy within the next week and afterwards will need to discuss whether
CDPH will allow the fill material to be reused onsite.

Ms. Amy Brownell (City of San Francisco) noted that the redevelopment plan for HPNS does
not include the off-base portions of UC-3 and the City of San Francisco will need to resolve how
this area is addressed in the land use control remedial design.

Most of the current fieldwork relates to moving stockpiles offsite for disposal. Additionally, the
construction of the durable cover for Parcel D-1 has started.

V. Miscellaneous Topics/Updates (Navy/BCT Members)
e Ms. Danielle Janda (Navy) noted that Navy has awarded the following contracts:
- Installation Restoration (IR)-26 mercury and groundwater evaluation,
- Parcel E and E-2 storm drain and sanitary sewer time critical removal action (TCRA)
- Parcel E-2 offsite evaluation.
- Additionally, Trevet is the new basewide groundwater monitoring contractor.

Ms. Lily Lee (USEPA) asked the Navy if they should be concerned about finding
radiological objects west of the Navy’s base fence line adjacent to Parcel E-2. Ms. Nina
Bacey (DTSC) noted that they did some surface scans of this publically accessible area and
did not find elevated radiological readings. DTSC has concerns about the location of the
Parcel E-2 and wonders if original boundary of the base was further to the west. Mr.
Robinson (Navy) noted that the Navy was not surprised to find radiological objects in the
landfill area. Additionally, the Navy has reviewed historical documents and during landfill
operations, there was always a street along the western border of Parcel E-2, which separated
the Navy property from offsite areas. Ms. Bacey would like to see this documentation in their
future reports which shows that the Navy property stops at the fence line.

Ms. Lily Lee (USEPA) asked the Navy if they would do additional radiological testing on the
non-Navy owned property adjacent to HPNS. Ms. Janda (Navy) responded that they can’t do
radiological scans on non-Navy owned property and if the State of California is concerned
about risk from radiological objects in this area, then they should investigate.

e Mr. Konzen (Navy) discussed a proposed new format to the basewide groundwater
monitoring program sampling and analysis plan (SAP). The Navy has been working on

streamlining SAPs for post-record of decision groundwater sampling The Navy will produce
a table of the wells to be sampled along with the rationale before each sampling event. The
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SAP would have fewer worksheets and would include the rationale or recommendation for
why wells were sampled or removed from the list of sampling wells.

Ms. Bacey (DTSC) asked if the agencies would receive the groundwater monitoring reports
as draft so they have a chance to review the recommendations. Mr. Konzen noted that the
Navy will look at removing the recommendations from the groundwater monitoring reports
and find another approach for getting regulatory concurrence for any proposed changes to the
monitoring program.

e Mr. Robinson (Navy) thanked the agencies for attending the meeting on IR-10 and the
proposed path forward. One suggestion, which may be an option, is carving out a portion of
Parcel B-1 so that the majority of the site can still transfer to the City for redevelopment. In
order for the Navy to evaluate that option, they would need to know exactly how much space
the agencies would like to have carved out of Parcel B-1 for future investigation or action. If
the area is too big, then the Navy would not likely move forward with this option. The
regulatory agencies agreed to review the data at IR-10 and determine the smallest footprint
that would be acceptable for an IR-10 carve-out of Parcel B-1.

VI.  Action Items/Future Meetings (Derek Robinson, Navy)

e The Navy will prepare a statement for the regulatory agencies regarding perceived health
risks associated with onsite radiological impacts.

¢ The Navy will ask RASO if they can conduct a risk assessment for a worst case scenario
with respect to radiological waste at HPNS or brain storm other ideas.

e The California Department of Public Health (CDPH) will send the Navy a radiological
free-release letter for the North Pier Final Status Survey (FSS).

e The regulatory agencies will review the data at IR-10 and determine the smallest
footprint that would be acceptable for an IR-10 carve-out of Parcel B-1.

Next Meetings:
e The next BCT meeting is scheduled to be held on August 5, 2016, at the Navy’s trailer at
HPNS.
Meeting participants:
Nina Bacey, DTSC Tony Konzen, Navy
Liz Basinet, Noreas Jackie Lane, EPA*
Amy Brownell, City of SF Lily Lee, EPA
Rebecca Cardoso, Navy* Tina Low, Water Board
Mitra Fattahipour, Cabrerra/Insight Dave Marks, Insight
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Zack Edwards, RASO Tim Mower, Tetra Tech™

Jamie Egan, CB&I Reggie Paulding, Navy*

Patrick Hamner, Trevet* Derek Robinson, Navy

Hamlet Hamparsumian, Noreas™ Erin Schankle, AMEC Foster Wheeler*
Leslie Howard, Navy* Matt Slack, RASO*

Danielle Janda, Navy Dustyne Sutherland, Langan

Tracy Jue, CDPH* Tina Ures, Water Board

Hamide Kayaci, Navy*

* Indicates attendee participated via telephone
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